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ESTIMATE RUN 03/25/2010

ESTIMATE SUMMARY 12:50:49

CONTID: C17187         ESTIMATE NO: 0008 PROG 2005

PCN: 17187-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 92 BUCKWHEAT WAY PERCENT TIME:

PROJECT NO: ES3092A-022                   

SH 92 BUCKWHEAT WAY

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 03/25/2010 DATE TIME STARTED 06/16/2009

205 Tunnel Drive DATE LET 05/28/2009 DATE WORK BEGAN 07/20/2009

 DATE AWARDED 06/02/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 06/16/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,223,342.65 PARTICIPATING $ $ 11,003.53

AWARD PROJECT AMT: 6,913,441.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -330.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

36.43%

5,227,985.11

11,003.53

11,003.53

10,673.43

$

$

$

$

2,995,357.54

0.00

2,995,357.54

105,002.76

3,100,360.30

-82,057.49

0.00

3,018,302.81

0.00

AMOUNT DUE 3,018,302.81 10,673.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,673.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

283.0 TIME ALLOW: 10/30/2010 ??:??:??

ORIG TIME ALLOW: 10/30/2010 ??:??:??



CONTID: C17187         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

1.000

L S 

51,537.49000 46,383.740.900

0.00

0010 REMOVAL OF HEADWALL 11.000

0.000

202-00015  
 

11.000

EACH

380.47000 4,185.1711.000

0.00

0015 REMOVAL OF CONCRETE BOX CULVERT 0.000

0.000

202-00020  
 

1.000

EACH

10,218.65000 0.000.000

0.00

0020 REMOVAL OF PIPE 16.000

0.000

202-00033  
 

21.000

EACH

729.45000 11,671.2016.000

0.00

0025 REMOVAL OF DELINEATOR 54.000

0.000

202-00090  
 

107.000

EACH

7.81000 421.7454.000

0.00

0030 *REMOVAL OF ASPHALT MAT 6,155.300

0.000

202-00220  
 

25,112.000

SY  

1.71000 10,525.566,155.300

0.00

0035 REMOVAL OF GROUND SIGN 7.000

0.000

202-00810  
 

25.000

EACH

58.62000 410.347.000

0.00

0040 *PLUG CULVERT 0.000

0.000

202-04001  
 

8.000

EACH

1,026.21000 0.000.000

0.00

0045 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 74,981.000

0.000

203-00010  
 

137,166.000

CY  

4.38000 328,416.7874,981.000

0.00

0050 MUCK EXCAVATION 625.000

0.000

203-00100  
 

5,000.000

CY  

7.24000 4,525.00625.000

0.00

0055 PROOF ROLLING 0.000

0.000

203-01100  
 

100.000

HOUR

84.86000 0.000.000

0.00
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PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 30.000

0.000

203-01500  
 

40.000

HOUR

119.50000 3,585.0030.000

0.00

0065 BACKHOE 27.000

0.000

203-01510  
 

100.000

HOUR

118.08000 3,188.1627.000

0.00

0070 BACKHOE (LANDSCAPING) 0.000

0.000

203-01515  
 

30.000

HOUR

118.08000 0.000.000

0.00

0075 DOZING (HEAVY) 7.000

0.000

203-01551  
 

120.000

HOUR

120.23000 841.617.000

0.00

0080 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

20.000

HOUR

83.53000 0.000.000

0.00

0085 TRUCK (DUMP) 22.000

0.000

203-01582  
 

30.000

HOUR

72.93000 1,604.4622.000

0.00

0090 FRONT END LOADER (RUBBER TIRE) 46.000

0.000

203-01590  
 

46.000

HOUR

111.10000 5,110.6046.000

0.00

0095 COMBINATION LOADER 7.000

0.000

203-01594  
 

17.000

HOUR

88.47000 619.297.000

0.00

0100 POTHOLING 3.000

0.000

203-01597  
 

40.000

HOUR

85.37000 256.113.000

0.00

0105 STRUCTURE EXCAVATION 574.500

0.000

206-00000  
 

1,713.000

CY  

11.64000 6,687.18574.500

0.00

0110 STRUCTURE BACKFILL (FLOW-FILL) 253.500

0.000

206-00065  
 

1,352.000

CY  

52.09000 13,204.82253.500

0.00
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PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

773.000

CY  

25.78000 0.000.000

0.00

0120 STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

1,811.000

CY  

7.10000 0.000.000

0.00

0125 *EROSION LOG 17,439.000

0.000

208-00005  
 

32,698.000

LF  

2.60000 45,341.4017,439.000

0.00

0130 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

2.000

EACH

898.11000 898.111.000

0.00

0135 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,278.74000 2,557.482.000

0.00

0140 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

100.000

HOUR

35.53000 0.000.000

0.00

0145 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

40.000

HOUR

86.92000 0.000.000

0.00

0150 EROSION CONTROL SUPERVISOR 101.000

0.000

208-00206  
 

192.000

DAY 

264.99000 26,763.99101.000

0.00

0155 RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

151.76000 0.000.000

0.00

0160 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

25.000

ACRE

270.40000 0.000.000

0.00

0165 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

25.000

ACRE

998.40000 0.000.000

0.00
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PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

33.000

ACRE

630.24000 0.000.000

0.00

0175 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

6,235.000

LB  

1.98000 0.000.000

0.00

0180 *SOIL BINDER 0.000

0.000

213-00100  
 

5.470

ACRE

468.00000 0.000.000

0.00

0185 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

122,286.000

SY  

1.52000 0.000.000

0.00

0190 *AGGREGATE BASE COURSE (CLASS 1) 37,432.330

0.000

304-01000  
 

79,730.000

TON 

10.53000 394,162.4337,432.330

0.00

0195 *AGGREGATE BASE COURSE (CLASS 6) 19,712.410

0.000

304-06000  
 

30,362.000

TON 

13.32000 262,569.3019,712.410

0.00

0200 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

25,712.600

-13,565.600

310-00608  
 

35,942.000

SY  

2.87000 34,861.8912,147.000

-38,933.27

0205 HOT MIX ASPHALT (PATCHING) (ASPHALT) 265.000

0.000

403-00721  
 

3,147.000

SY  

45.81000 12,139.65265.000

0.00

0210 *HOT MIX ASPHALT (GRADING SX) (75) 9,704.810

0.000

403-34701  
 

33,756.000

TON 

38.63000 374,896.819,704.810

0.00

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

833.000

TON 

721.00000 0.000.000

0.00

0220 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 610.900

0.000

411-03352  
 

1,258.000

TON 

478.95000 292,590.56610.900

0.00
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PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,248.000

0.000

411-10255  
 

6,115.000

GAL 

3.09000 3,856.321,248.000

0.00

0230 *EMULSIFIED ASPHALT (PRIME COAT) 3,200.000

0.000

411-10300  
 

18,410.000

GAL 

4.48000 14,336.003,200.000

0.00

0235 GEOTEXTILE (DRAINAGE) (CLASS A) 389.200

0.000

420-00110  
 

389.200

SY  

1.71000 665.53389.200

0.00

0240 RIPRAP (9 INCH) 36.700

0.000

506-00209  
 

183.000

CY  

96.28000 3,533.4836.700

0.00

0245 *CONCRETE CLASS D 0.000

0.000

601-03000  
 

4.000

CY  

760.29000 0.000.000

0.00

0250 *CONCRETE CLASS D (BOX CULVERT) 37.000

0.000

601-03030  
 

59.000

CY  

606.02000 22,422.7437.000

0.00

0255 *REINFORCING STEEL 2,220.000

0.000

602-00000  
 

4,065.000

LB  

1.30000 2,886.002,220.000

0.00

0260 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01185  
 

54.000

LF  

37.83000 0.000.000

0.00

0265 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 792.000

0.000

603-01245  
 

1,517.000

LF  

58.34000 46,205.28792.000

0.00

0270 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 373.000

0.000

603-01305  
 

494.000

LF  

66.90000 24,953.70373.000

0.00

0275 18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

4.000

EACH

593.78000 0.000.000

0.00
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PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH REINFORCED CONCRETE END SECTION 21.000

0.000

603-05024  
 

35.000

EACH

681.31000 14,307.5121.000

0.00

0285 30 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05030  
 

7.000

EACH

906.13000 3,624.524.000

0.00

0290 *8X8 FOOT CONCRETE BOX CULVERT (PRECAST) 40.000

0.000

603-70808  
 

114.000

LF  

749.24000 29,969.6040.000

0.00

0290 MATERIAL ALLOWANCE PRECAST SECTIONS STOCKPILED 34.000

0.000LF  

363.75000 12,367.5034.000

0.00

0290 MATERIAL ALLOWANCE PRECAST SECTIONS STOCKPILED 40.000

0.000LF  

363.75000 14,550.0040.000

0.00

0295 *10X4 FOOT CONCRETE BOX CULVERT (PRECAST) 80.000

0.000

603-71004  
 

212.000

LF  

645.39000 51,631.2080.000

0.00

0295 MATERIAL ALLOWANCE PRECAST SECTIONS STOCKPILED 132.000

0.000LF  

354.68000 46,817.76132.000

0.00

0300 *12X4 FOOT CONCRETE BOX CULVERT (PRECAST) 40.000

0.000

603-71204  
 

106.000

LF  

838.94000 33,557.6040.000

0.00

0300 MATERIAL ALLOWANCE PRECAST SECTIONS STOCKIPILED 66.000

0.000LF  

473.75000 31,267.5066.000

0.00

0305 FENCE (PLASTIC) 272.000

0.000

607-11525  
 

7,323.000

LF  

1.08000 293.76272.000

0.00

0310 DELINEATOR (TYPE I) 54.000

0.000

612-00001  
 

142.000

EACH

21.66000 1,169.6454.000

0.00
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PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

40.000

EACH

22.68000 0.000.000

0.00

0320 DELINEATOR (TYPE III) 4.000

0.000

612-00003  
 

49.000

EACH

23.74000 94.964.000

0.00

0325 SIGN PANEL (CLASS I) 25.000

0.000

614-00011  
 

113.000

SF  

18.69000 467.2525.000

0.00

0330 SIGN PANEL (CLASS II) 33.000

0.000

614-00012  
 

355.000

SF  

16.92000 558.3633.000

0.00

0335 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

12.000

EACH

117.19000 0.000.000

0.00

0340 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 0.000

0.000

614-01583  
 

36.000

EACH

278.39000 0.000.000

0.00

0345 *CONSTRUCTION SURVEYING 0.597

0.000

625-00000  
 

1.000

L S 

58,968.00000 35,203.900.597

0.00

0350 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

433,512.97000 260,107.780.600

0.00

0355 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

8,397.41000 3,358.960.400

0.00

0360 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

324.000

GAL 

46.80000 0.000.000

0.00

0365 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 389.000

0.000

627-00012  
 

389.000

GAL 

29.12000 11,327.68389.000

0.00
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PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

523.000

SF  

15.60000 0.000.000

0.00

0375 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

120.000

SF  

12.48000 0.000.000

0.00

0380 *FLAGGING 3,915.000

0.000

630-00000  
 

6,800.000

HOUR

21.32000 83,467.803,915.000

0.00

0385 *PILOT CAR OPERATION 3.500

0.000

630-00001  
 

400.000

HOUR

32.24000 112.843.500

0.00

0390 *TRAFFIC CONTROL INSPECTION 89.000

0.000

630-00007  
 

89.000

DAY 

83.20000 7,404.8089.000

0.00

0395 *TRAFFIC CONTROL MANAGEMENT 103.000

0.000

630-00012  
 

185.000

DAY 

452.40000 46,597.20103.000

0.00

0400 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000

0.000

630-80337  
 

6.000

EACH

156.00000 156.001.000

0.00

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000

0.000

630-80341  
 

21.000

EACH

26.00000 156.006.000

0.00

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000

0.000

630-80342  
 

64.000

EACH

26.00000 832.0032.000

0.00

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.500

0.000

630-80343  
 

11.000

EACH

26.00000 65.002.500

0.00

0420 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 51.500

0.000

630-80344  
 

103.000

SF  

12.48000 642.7251.500

0.00



CONTID: C17187         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

0.000

0.000

630-80357  
 

2.000

EACH

520.00000 0.000.000

0.00

0430 *PORTABLE MESSAGE SIGN PANEL 250.000

0.000

630-80359  
 

390.000

DAY 

41.60000 10,400.00250.000

0.00

0435 *DRUM CHANNELIZING DEVICE 102.000

0.000

630-80360  
 

204.000

EACH

10.40000 1,060.80102.000

0.00

0440 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000

0.000

630-80363  
 

12.000

EACH

31.20000 187.206.000

0.00

0445 CONCRETE BARRIER (TEMPORARY) 108.000

0.000

630-80370  
 

2,500.000

LF  

24.52000 2,648.16108.000

0.00

0450 *TRAFFIC CONE 26.500

0.000

630-80380  
 

53.000

EACH

6.24000 165.3626.500

0.00

0455 *TUBULAR MARKER 0.000

0.000

630-80384  
 

100.000

EACH

14.56000 0.000.000

0.00

0460 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,248.00000 0.000.000

0.00

0465 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

2.000

EACH

1,662.18000 0.000.000

0.00

0470 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A PARTNERING 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17187-BID    ESTIMATE RUN 03/25/2010

PROJECT: ES3092A-022                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 F/A FUEL COST ADJUSTMENT 41,026.200

0.000

700-70016  
 

270,000.000

F A 

1.00000 41,026.2041,026.200

0.00

0485 F/A ASPHALT CEMENT COST ADJUSTMENT 66,695.530

0.000

700-70019  
 

270,000.000

F A 

1.00000 66,695.5366,695.530

0.00

0490 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,536.000

HOUR

1.00000 0.000.000

0.00

0495 F/A OJT COLORADO TRAINING PROGRAM 0.000

1,099.200

700-70022  
 

5,250.000

F A 

1.00000 1,099.201,099.200

1,099.20

0500 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

210,000.000

F A 

1.00000 0.000.000

0.00

0505 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0510 F/A DISPUTE RESOLUTION 0.000

0.000

700-70034  
 

26,000.000

F A 

1.00000 0.000.000

0.00

0530 VERTICAL PANEL ADDED BY MCR #1, CO #4 42.500

0.000

630-80350  
 

85.000

EACH

12.00000 510.0042.500

0.00

0535 SOIL RETENTION BLANKET (STRAW/COCONUT) PRICE AND 
QUANTITY CHANGED BY CO #5

0.000

0.000

216-00041  
 

0.000

SY  

2.25000 0.000.000

0.00

0540 CONSTRUCTION SURVEYING (HOURLY) EXTRA SURVEY HOURS 5.500

0.000

625-00001  
 

5.500

HOUR

100.00000 550.005.500

0.00

0545 HYDRAULIC EXCAVATOR ADDED BY MCR #2, CO #7 33.000

0.000

203-01565  
 

33.000

HOUR

145.00000 4,785.0033.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 GEOGRID REINFORCEMENT ADDED BY MCR #2, CO #7 131.000

0.000

506-01020  
 

131.000

SY  

4.00000 524.00131.000

0.00

0555 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") ADDED BY MCR #3, CO #8

0.000

13,566.000

310-00610  
 

13,566.000

SY  

3.60000 48,837.6013,566.000

48,837.60

0560 AGGREGATE BASE COURSE (CLASS 3) ADDED BY MCR #4, CO #9 2,332.200

0.000

304-03000  
 

2,332.200

TON 

9.85000 22,972.172,332.200

0.00

0565 REMOVAL OF PAVEMENT MARKING ADDED BY MCR #4, CO #10 460.000

0.000

202-00250  
 

460.000

SF  

2.30000 1,058.00460.000

0.00

0570 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) ADDED BY 
CMO #4, CO #11

29,907.000

0.000

203-00010  
 

29,907.000

CY  

5.80000 173,460.6029,907.000

0.00

CAT 3,073,367.0911,003.538,196,349.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,680.60000 15,680.601.000

0.00

0520 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,440.60000 9,440.601.000

0.00

0525 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,872.00000 1,872.001.000

0.00

CAT 26,993.200.0026,993.20CURRENT AMT0400 $ $ $

$ 3,100,360.2911,003.53$8,223,342.65$CURRENT AMTPROJECT TOTAL


